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CNITED STATES OF AMERICA
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CONSTRUCTION CO.. INC. I ithaces
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August 21, 1985

"Monsanto Company

Route 3
Sauget, IL 62201

ATTN: Mr. Ralph Martini

Ref: Monsanto Project 3808
JSA Project 8434
Waterjetting MH 1-BB

Gentlemen:

On August 16, 1985, Fleischer-Seeger contacted ABLE Waterblasting Company and

set up Wednesday, August 21, 1985, as a date to attempt to remove the laitance
asphalt from MH1-BB, as directed as Monsanto, using high pressure waterblasting
equipment. Monsanto was aware of this arrangement and was also aware of the need
for a minimum 2" hose water supply. Monsanto, being aware of this need, said
there would be no probliem in meeting this requirement.

On Wednesday, August 21, 1985, Fleischer-Seeger arrived on site with ABLE and

a complementary crew of operational neople. ABLE, setting up their equipment,
requested Monsanto to turn on the hydrant southwest of the BBW Warehouse only

to find that their request for a 2" supply was rejected due to plant fire water
problems which had existed without our knowledge since Monday, August 19, 1985.
Monsanto, however, did say a 3/4" hose could be used to supply the waterblasting
equipment, but that the sys<em would probably not be turned on until 12:00 noon.
Further discussion with ABLE revealed the fact that a 3/4" hose would not supoly

sufficient water to the waterblasting equipment and that equipment damage would
result.

-Consequent1y, Tleischer-Seeger and ABLE has pulled offsite until Monday, August 26,

1985, wnen a 2" water source, as estimated by Monsanto, will be available.

Fleischer-Seeger, having no knowledge of Monsanto's fire water oroblem, acted

in qood faith to attempt laftarce asphalt removal as directed by Monsanto. Because
of Fleischer-Seeger's inability to perform as previously arranged, “leischer-Seeger
has ‘ncurred equipment and labor cos*s which will be charged “o Monsanto's account.
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The charges at this time are not known, but will be forwarded to Monsanto at a
later date. Also, be aware that this is another delay which will further impact
the completion of this project.

Sincerely yours,
J. S. ALBERICI CONST. CO., INC.

o U (f -

Christopher J. Lotz
Project Engineer
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- cc: Gordon Grundmann
* Bruce Steketee
W. C. Xoester
File
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